

RICHMOND TO HAMPTON ROADS PASSENGER RAIL STUDY PROJECT SCHEDULE

| Task Name | 4th Quarter 2003 | | | 1st Quarter 2004 | | | 2nd Quarter 2004 | | | 3rd Quarter 2004 | | | 4th Quarter 2004 | | | 1st Quarter | | |
|-----------------------------------|------------------|-----|-----|------------------|-----|-----|------------------|-----|-----|------------------|-----|-----|------------------|-----|-----|-------------|-----|--|
| | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | |
| Kick Off Project | | ◆ | | | | | | | | | | | | | | | | |
| Project Initiation/Scoping | | ■ | | | | | | | | | | | | | | | | |
| Alternatives Development | | | | | | | | ■ | | | | | | | | | | |
| Alternatives Analysis | | | | | | | | | | | ■ | | | | | | | |
| Tier I DEIS | | | | | | | | | | | | ■ | | | | | | |
| TWG Meetings | | ■ | | | | | | | | | | | | | | | | |
| Meeting No. 1 | | ◆ | | | | | | | | | | | | | | | | |
| Meeting No. 2 | | | | | ◆ | | | | | | | | | | | | | |
| Meeting No. 3 | | | | | | | | | ◆ | | | | | | | | | |
| Meeting No. 4 | | | | | | | | | | ◆ | | | | | | | | |
| Meeting No. 5 | | | | | | | | | | | | | | ◆ | | | | |
| Meeting No. 6 | | | | | | | | | | | | | | | | | ◆ | |
| Public and Agency Meetings | | | | ■ | | | | | | | | | | | | | | |
| Scoping Meetings | | | | | ■ | | | | | | | | | | | | | |
| Alternatives Development Meetings | | | | | | | | | ■ | | | | | | | | | |
| Alternatives Analysis Meetings | | | | | | | | | | | | | | ■ | | | | |
| Tier I DEIS Public Hearing | | | | | | | | | | | | | | | | | ■ | |

